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October 31, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICTS 1 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. FCC0000949 - Los Angeles River Trash TMDL Compliance, 
Phase 2B, Cities of Rosemead and Pasadena (1 and 5), United Storm Water, 
with changes amounting to a credit of $21,099.21, and a final contract amount of 
$728,947.11. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in a public works 
contract and Board acceptance of the work of the contract in compliance with the 
provisions of the Public Contract Code.  Included in the enclosure are project and 
contract data, the scope of work of changes to be ratified, and the work of the contract 
to be accepted. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for this project. 
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modification to the contract amount is a credit of $21,099.21, while the total value of 
the contract is $728,947.11. 
  
Ratification of these changes in work and acceptance of the work of this contract by 
your Board is in compliance with the acceptance and prompt payment provisions of the 
Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the costs of these changes and the total value of the contract.  A detailed cost 
breakdown for these changes together with the contract cost summary are included in 
the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices.  The method for arriving at the final costs of the changes is  
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by  
your Board will ensure the timely closeout of the contract, releasing Departmental and 
County assets for other construction-related activities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Acc\10-31-06ltr.doc 

 
Enc.  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000949, LOS ANGELES RIVER TRASH TMDL COMPLIANCE, 
PHASE 2B (Cities of Rosemead and Pasadena), Supervisorial Districts 1 and 5 
 
Contractor:  United Storm Water, 14000 East Valley Boulevard, Suite B,  
City of Industry, California 91746 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system. 
 
Changes in Work: 
 
Variations in Bid Quantities ($21,099.21) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on June 7, 2006, in accordance with the plans and 
specifications; however, the contractor failed to comply with all the Affirmative Action 
reporting requirements of the contract.  Since the contractor has failed to comply with 
these reporting requirements, we recommend that your Board accept the work of this 
contract subject to a $400 deduction.  The delay in forwarding this letter to your Board 
was due to the length of time required for the contractor to furnish the documentation 
necessary to close out the contract. 
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Amount Due Contractor: 
 

Original contract amount $750,446.32 
  Changes in work authorized by the Director of 
    Public Works       (21,099.21) 
 Deduction for Affirmative Action noncompliance       (400.00) 
 

FINAL CONTRACT AMOUNT $728,947.11 
 
JRP:en 
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